AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractID Code Page 1 Of5

Ti me- and- Materiels

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
04 2004FEB20 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S1403A
TACOM WARREN BLDG 231 DCMA  CHI CAGO
AVSTA- AQ ADEBS 1523 WEST CENTRAL ROAD
TONI SPALDI NG (586) 574- 6290 BLDG 203
WARREN, M CHI GAN 48397- 5000 ARLI NGTON HEI GHTS |L 60004- 2451
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: SPALDI NT@ACOM ARW. M L
SCD A PAS N ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

CONLEY & ASSOCI ATES, | NC.
CONLEY & ASSOCI ATES, | NC.
930 KEHRS M LL ROAD
BALLWN, MO, 63011-2462

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 03- D- TO05/ 0001
10B. Dated (See Item 13)

TYPE BUSI NESS: Snal | Di sadvant aged Business Performing in U S

Code 0JDVB | Facility Code 2003JUNL3

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $61, 000. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: B It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEiEn

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
MARCI A CZAR
CZARM@ACOM ARWY. M L (586) 574- 6278
15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNEDY 2004FEB20
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 5

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 03- D- T005/ 0001 MOD/AMD 04

Name of Offeror or Contractor: CONLEY & ASSOCI ATES, | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
MODI FI CATI ON #04 to Task Order 0001, Basic Contract DAAEQO7-03-D-TOO05 is issued this date as follows:

1. To increase funding for contractor |abor and travel costs associated with the LCM8, Md 2, Hull 8594 programeffort. At the
request of the Systens Acquisition Manger (SAM for the LCM 8, Md 2 program Toniya King, Conley & Associates, Inc. will---

a. Forma Mbile Technical Support Teamto provide supplenent installation and support of the testing
of the C4l SR/ CEN on-board the 8594 boat;

b. Have this teamready to participate and support the program during Operation Denonstration (OP Denp) and other
testing and eval uation efforts.

It is estimated that an additional 615 hours will be required to performall additional support efforts during OP Denp and testing
and suppl enental equi prent installations.

2. Funding for this effort is allocated in Section B as indicated here:

Ktr Estimate $_Placed on_Contract
CLI N 0010AB Contractor Labor; Est. 615 hours $30, 472. 99 (cost +/ burdened r at es) $31, 300. 00
CLI N 0040AB Travel in support of effort $29,692.41  (cost+ G8A) $29, 700. 00
TOTAL ESTI MATE/ ROM COST: $60, 165. 40
TOTAL THI' S MODI FI CATI ON: $61, 000. 00
3. Al terms and conditions of the basic contract remain unchanged by this nodification to task order 0001. The pricing

formulas used in this task order award were established in the basic contract.

*** END OF NARRATIVE A 005 ***



CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-03- D- T0O05/ 0001 M OD/AMD 04

Page

30f5

Name of Offeror or Contractor: CONLEY & ASSOCI ATES, | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0010AA

0010AB

0040AB

SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

LCV8, MOD 2, VESSEL HULL 8594- KTR LABOR

NOUN. C41 PGM - LCMB MOD 2 SPT
PRON:  P136H0932T PRON AMD: 04 ACRN:  AA
AVS CD: 53901110185

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Perfornmance
DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- JUL- 2004

$ 14,490.74

CONTRACTOR LABOR, OP-1

NOUN: LCMB MOD - COVMO EQUI P | NSTALL
PRON:  P146H0432T PRON AMD: 01 ACRN: AB
AMS CD: 53901110187

CLIN 0010AB is created with the issuance of
Modi fication #04: Contractor Labor for Mbile
Techni cal Support Team efforts during Op Denp
and other related testing. Estimted at 615
addi tional hours. CLIN 0010AB is a cost+ G&A
line per basic contract.

(End of narrative B001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance
DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- AUG- 2005

$ 31, 300. 00

TRAVEL IN SUPPORT OF LCM8, MOD 2, HULL 8594

NOUN: LCMB MOD - COVMO EQUI P | NSTALL

14, 490.74

31, 300. 00

29, 700. 00




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-03- D- T0O05/ 0001 M OD/AMD 04

Page 4 of 5

Name of Offeror or Contractor: CONLEY & ASSOCI ATES, | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

PRON: P146H0432T
AMS CD: 53901110187

PRON AMD: 01 ACRN: AB

CLIN 0040AB is created with the issuance of
Modi fi cation #04: Contractor Travel for

Mobi | e Techni cal Support Team efforts during
Op Denp and other related testing. CLIN
0040AB is a cost+ GRA |ine per basic
contract.

(End of narrative B001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- AUG- 2004

$ 29, 700. 00

ACCEPTANCE: Desti nation
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 03- D- T005/ 0001 MOD/AMD 04

Name of Offeror or Contractor: CONLEY & ASSOCI ATES, | NC.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0010AB P146H0432T AB 1 $ 0.00 $ 31, 300. 00 $ 31, 300. 00
53901110187 4ZC\W04
A14P51871CWF
0040AB P146H0432T AB 1 $ 0.00 $ 29, 700. 00 $ 29, 700. 00
53901110187 4704
A14P51871CWF
NET CHANGE $ 61, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Arny AB 21 42035000041C1C09P53901125FB S20113 Wb6HZV $ 61, 000. 00
NET CHANGE $ 61, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 24,318. 88 $ 61, 000. 00 $ 85, 318. 88
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